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ESTIMATE RUN 06/23/2016

ESTIMATE SUMMARY 16:06:19

CONTID: C18370         ESTIMATE NO: 0014 PROG 2005

PCN: 18370-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 120 MP .0165 OVER RAILROAD PERCENT TIME:

PROJECT NO: FBR120A-011                   

SH 120 MP .0165 OVER RAILROAD

NAME OF ROAD: 120A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING

4 INVERNESS COURT E, SUITE 250 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)770-7878 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,675,662.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,431,402.75 NON-PARTICIPATING 329,359.68

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

95.02%

183,106.31

329,359.68

329,359.68

329,359.68

$

$

$

$

0.00

3,492,555.94

3,492,555.94

0.00

3,492,555.94

-51,471.04

0.00

3,441,084.90

0.00

AMOUNT DUE 3,441,084.90 329,359.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 329,359.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

212.0 TIME ALLOW: 212

ORIG TIME ALLOW: 212

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/02/2014

06/13/2016

06/13/2016

06/16/2016

07/17/2014

09/02/2014

10/01/2014

10/02/2014
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PCN: 18370-BID    ESTIMATE RUN 06/23/2016

PROJECT: FBR120A-011                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.850

0.150

201-00000  
 

13,968.001.000

2,095.20

1.000

L S 

13,968.00000

0010 Removal of Delineator 8.000

0.000

202-00090  
 

104.008.000

0.00

14.000

EACH

13.00000

0015 *Removal of Asphalt Mat 2,854.000

0.000

202-00220  
 

19,978.002,854.000

0.00

2,854.000

SY  

7.00000

0020 *Removal of Asphalt Mat (Planing) 0.000

1,764.000

202-00240  
 

16,758.001,764.000

16,758.00

1,764.000

SY  

9.50000

0025 Removal of Ground Sign 7.000

0.000

202-00810  
 

329.007.000

0.00

10.000

EACH

47.00000

0030 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

49.000

LF  

3.00000

0035 *Removal of End Anchorage 0.000

1.000

202-01300  
 

276.001.000

276.00

1.000

EACH

276.00000

0040 Embankment Material (Complete In Place) 10,812.000

0.000

203-00060  
 

267,597.0010,812.000

0.00

12,720.000

CY  

24.75000

0045 Blading 12.500

0.000

203-01500  
 

1,775.0012.500

0.00

13.000

HOUR

142.00000

0050 Backhoe 6.500

0.000

203-01510  
 

871.006.500

0.00

7.000

HOUR

134.00000

0055 Combination Loader 4.000

0.000

203-01594  
 

520.004.000

0.00

4.000

HOUR

130.00000
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PCN: 18370-BID    ESTIMATE RUN 06/23/2016

PROJECT: FBR120A-011                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 9.000

1.500

203-01597  
 

2,635.5010.500

376.50

11.000

HOUR

251.00000

0065 Laborer 6.000

0.000

203-02330  
 

210.006.000

0.00

20.000

HOUR

35.00000

0070 *Erosion Log (12 Inch) 1,730.000

0.000

208-00002  
 

10,380.001,730.000

0.00

1,730.000

LF  

6.00000

0075 *Silt Fence 1,758.000

0.000

208-00020  
 

2,197.501,758.000

0.00

1,758.000

LF  

1.25000

0080 *Aggregate Bag 18.000

0.000

208-00035  
 

198.0018.000

0.00

18.000

LF  

11.00000

0085 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,486.002.000

0.00

2.000

EACH

1,243.00000

0090 *Rigid Inlet Protection Device 0.000

0.000

208-00055  
 

0.000.000

0.00

0.000

EACH

420.00000

0095 Vehicle Tracking Pad 5.000

0.000

208-00070  
 

8,100.005.000

0.00

5.000

EACH

1,620.00000

0100 Removal and Disposal of Sediment (Labor) 164.500

0.000

208-00103  
 

6,415.50164.500

0.00

165.000

HOUR

39.00000

0105 Removal and Disposal of Sediment (Equipment) 73.000

0.000

208-00105  
 

6,424.0073.000

0.00

120.000

HOUR

88.00000

0110 Sweeping (Sediment Removal) 102.500

0.000

208-00106  
 

9,840.00102.500

0.00

103.000

HOUR

96.00000



CONTID: C18370         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 18370-BID    ESTIMATE RUN 06/23/2016

PROJECT: FBR120A-011                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Trash 84.500

0.000

208-00107  
 

3,802.5084.500

0.00

85.000

HOUR

45.00000

0120 *Erosion Control Supervisor 199.500

150.000

208-00205  
 

34,950.00349.500

15,000.00

350.000

HOUR

100.00000

0125 Temporary Berms 170.000

0.000

208-00300  
 

510.00170.000

0.00

170.000

LF  

3.00000

0130 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

98.00000

0135 *Reset Fence 378.000

0.000

210-01000  
 

1,512.00378.000

0.00

378.000

LF  

4.00000

0140 *Seeding (Native) 0.000

2.100

212-00006  
 

1,654.802.100

1,654.80

2.100

ACRE

788.00000

0145 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

0.000

ACRE

945.00000

0150 *Soil Conditioning 0.000

2.100

212-00032  
 

6,394.502.100

6,394.50

2.100

ACRE

3,045.00000

0155 *Mulching (Weed Free) 0.000

0.400

213-00003  
 

315.200.400

315.20

0.400

ACRE

788.00000

0160 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

3,465.00000

0165 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

8,347.000

216-00201  
 

16,694.008,347.000

16,694.00

8,347.000

SY  

2.00000
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PCN: 18370-BID    ESTIMATE RUN 06/23/2016

PROJECT: FBR120A-011                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

0.20000

0175 Removal of Nests 49.000

0.000

240-00010  
 

1,274.0049.000

0.00

49.000

HOUR

26.00000

0180 Netting 655.000

0.000

240-00020  
 

1,965.00655.000

0.00

655.000

SY  

3.00000

0185 Aggregate Base Course (Class 6) 1,869.670

0.000

304-06000  
 

37,393.401,869.670

0.00

1,870.000

TON 

20.00000

0186 Added Item (Dollar)/ OVERWEIGHT PRICE ADJUSTMENT -20.000

0.000

900-00006  
 

-20.00-20.000

0.00

-20.000

DOL 

1.00000

0190 *Hot Mix Asphalt (Patching) (Asphalt) 12.090

4.000

403-00720  
 

1,769.9016.090

440.00

16.090

TON 

110.00000

0195 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 917.230

665.890

403-34751  
 

216,095.881,583.120

90,893.99

1,583.120

TON 

136.50000

0196 Added Item (Dollar)/ Price Adjustment PG64-28 Binder 0.000

-1,112.490

900-00006  
 

-1,112.49-1,112.490

-1,112.49

0.000

DOL 

1.00000

0200 *Emulsified Asphalt (Slow-Setting) 0.000

582.000

411-10255  
 

3,637.50582.000

3,637.50

587.000

GAL 

6.25000

0205 Geotextile (Drainage) (Class 1) 24.000

0.000

420-00112  
 

1,272.0024.000

0.00

24.000

SY  

53.00000

0210 Riprap 11.000

5.000

506-00000  
 

7,344.0016.000

2,295.00

16.000

CY  

459.00000
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PCN: 18370-BID    ESTIMATE RUN 06/23/2016

PROJECT: FBR120A-011                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 18 Inch Corrugated Steel Pipe 79.000

0.000

603-10180  
 

4,266.0079.000

0.00

198.000

LF  

54.00000

0220 *Guardrail Type 3 (6-3 Post Spacing) 712.500

1,237.500

606-00301  
 

37,050.001,950.000

23,512.50

1,950.000

LF  

19.00000

0225 *Transition Type 3G 2.000

2.000

606-01370  
 

5,776.004.000

2,888.00

4.000

EACH

1,444.00000

0230 *Transition Type 3J 0.000

1.000

606-01385  
 

1,102.001.000

1,102.00

1.000

EACH

1,102.00000

0235 *End Anchorage Type 3K 0.000

1.000

606-01390  
 

1,328.001.000

1,328.00

1.000

EACH

1,328.00000

0240 *End Anchorage (Nonflared) 1.000

3.000

606-02003  
 

8,484.004.000

6,363.00

4.000

EACH

2,121.00000

0245 *End Post 1.000

0.000

607-00005  
 

220.001.000

0.00

1.000

EACH

220.00000

0250 *Corner and Line Brace Post 5.000

0.000

607-00010  
 

1,180.005.000

0.00

5.000

EACH

236.00000

0255 *Fence Barbed Wire with Metal Posts 40.000

0.000

607-01000  
 

200.0040.000

0.00

40.000

LF  

5.00000

0260 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.25000

0265 *20 Foot Gate 1.000

0.000

607-60120  
 

655.001.000

0.00

1.000

EACH

655.00000
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PCN: 18370-BID    ESTIMATE RUN 06/23/2016

PROJECT: FBR120A-011                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Curb Type 6 (Section M) 0.000

516.000

609-60011  
 

16,512.00516.000

16,512.00

516.000

LF  

32.00000

0275 Delineator (Flexible) (Type I) 38.000

0.000

612-00041  
 

2,356.0038.000

0.00

38.000

EACH

62.00000

0280 Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

0.000

EACH

62.00000

0285 Delineator (Flexible) (Type III) 13.000

1.000

612-00043  
 

868.0014.000

62.00

14.000

EACH

62.00000

0290 Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

2,268.002.000

0.00

4.000

EACH

1,134.00000

0295 Sign Panel (Class I) 29.000

0.000

614-00011  
 

667.0029.000

0.00

29.000

SF  

23.00000

0300 Sign Panel (Class II) 41.000

0.000

614-00012  
 

779.0041.000

0.00

41.000

SF  

19.00000

0305 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

9.000

0.000

614-01573  
 

3,537.009.000

0.00

9.000

EACH

393.00000

0310 Embankment Protector Type 3 2.000

4.000

615-00030  
 

9,720.006.000

6,480.00

6.000

EACH

1,620.00000

0315 *Construction Surveying 0.916

0.084

625-00000  
 

25,200.001.000

2,116.80

1.000

L S 

25,200.00000

0320 *Mobilization 0.906

0.094

626-00000  
 

341,159.001.000

32,068.95

1.000

L S 

341,159.00000
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PCN: 18370-BID    ESTIMATE RUN 06/23/2016

PROJECT: FBR120A-011                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Public Information Services 0.950

0.050

626-01000  
 

8,037.001.000

401.85

1.000

L S 

8,037.00000

0330 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

17.000

GAL 

368.00000

0335 *Pavement Marking Paint (Low VOC Solvent Base) 11.000

0.000

627-00012  
 

1,133.0011.000

0.00

21.000

GAL 

103.00000

0340 *Flagging 2,656.500

0.000

630-00000  
 

58,443.002,656.500

0.00

2,657.000

HOUR

22.00000

0345 *Traffic Control Inspection 262.000

0.000

630-00007  
 

49,256.00262.000

0.00

262.000

DAY 

188.00000

0350 *Traffic Control Management 173.000

0.000

630-00012  
 

104,492.00173.000

0.00

173.000

DAY 

604.00000

0355 *Flashing Beacon (Solar) 3.600

0.400

630-80002  
 

5,040.004.000

504.00

4.000

EACH

1,260.00000

0360 *Construction Traffic Sign (Panel Size A) 22.500

2.500

630-80341  
 

1,312.5025.000

131.25

25.000

EACH

52.50000

0365 *Construction Traffic Sign (Panel Size B) 8.100

0.900

630-80342  
 

567.009.000

56.70

36.000

EACH

63.00000

0370 *Construction Traffic Sign (Special) 8.100

0.900

630-80344  
 

189.009.000

18.90

9.000

SF  

21.00000

0375 *Portable Message Sign Panel 2.700

0.300

630-80355  
 

25,200.003.000

2,520.00

3.000

EACH

8,400.00000
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PCN: 18370-BID    ESTIMATE RUN 06/23/2016

PROJECT: FBR120A-011                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Drum Channelizing Device 26.100

2.900

630-80360  
 

2,131.5029.000

213.15

75.000

EACH

73.50000

0385 *Drum Channelizing Device (With Light) (Flashing) 15.300

1.700

630-80363  
 

1,343.0017.000

134.30

17.000

EACH

79.00000

0390 Concrete Barrier (Temporary) 1,350.000

150.000

630-80370  
 

71,250.001,500.000

7,125.00

1,600.000

LF  

47.50000

0395 *Traffic Cone 9.000

1.000

630-80380  
 

85.0010.000

8.50

35.000

EACH

8.50000

0400 *Impact Attenuator (Temporary) 784.800

87.200

630-85011  
 

30,520.00872.000

3,052.00

872.000

DAY 

35.00000

0405 Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

57,777.001.000

0.00

1.000

L S 

57,777.00000

0410 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0415 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Asphalt Pavement Incentive 0.000

-8,654.100

700-70012  
 

-8,654.10-8,654.100

-8,654.10

0.000

F A 

1.00000

0425 F/A Fuel Cost Adjustment -6,454.430

-3,510.104

700-70016  
 

-9,964.53-9,964.534

-3,510.10

-6,454.430

F A 

1.00000

0430 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

14,600.000

F A 

1.00000
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PCN: 18370-BID    ESTIMATE RUN 06/23/2016

PROJECT: FBR120A-011                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 F/A Asphalt Cement Cost Adjustment -10,814.220

-13,394.105

700-70019  
 

-24,208.33-24,208.325

-13,394.11

-10,814.220

F A 

1.00000

0440 F/A On-The-Job Trainee 1,099.000

-105.000

700-70021  
 

994.00994.000

-105.00

994.000

HOUR

1.00000

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0600 Added Item (Dollar)/ Repair Highway Lighting 1,178.750

0.000

900-00006  
 

1,178.751,178.750

0.00

1,178.750

DOL 

1.00000

0605 F/A Hazardous Waste Disposal Contaminated Soil Cleanup 3,256.180

0.000

700-70587  
 

3,256.183,256.180

0.00

18,000.000

F A 

1.00000

0610 Const Surveying (Hour) Additional Surveying Requested 
by CDOT

3.500

0.000

625-00001  
 

350.003.500

0.00

4.000

HOUR

100.00000

0615 Topsoil 0.000

886.000

207-00205  
 

37,522.10886.000

37,522.10

886.000

CY  

42.35000

0620 12 In CSP 0.000

119.000

603-10120  
 

6,426.00119.000

6,426.00

119.000

LF  

54.00000

0625 Added Item (Dollar)/ 0.000

-3,131.710

900-00006  
 

-3,131.71-3,131.710

-3,131.71

0.000

DOL 

1.00000

CAT 1,590,386.05277,470.181,773,470.23CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0450 Removal of Bridge (K-16-S) 1.000

0.000

202-00400  
 

165,489.001.000

0.00

1.000

EACH

165,489.00000
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PCN: 18370-BID    ESTIMATE RUN 06/23/2016

PROJECT: FBR120A-011                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:19

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0455 Structure Excavation 394.900

0.000

206-00000  
 

5,528.60394.900

0.00

395.000

CY  

14.00000

0460 Structure Backfill (Class 1) 453.100

0.000

206-00100  
 

12,233.70453.100

0.00

453.100

CY  

27.00000

0465 Structure Backfill (Class 2) 85.900

0.000

206-00200  
 

1,546.2085.900

0.00

86.000

CY  

18.00000

0470 Mechanical Reinforcement of Soil 453.200

0.000

206-00360  
 

8,157.60453.200

0.00

453.200

CY  

18.00000

0475 *Shoring (Area 1) 1.000

0.000

206-01781  
 

8,271.001.000

0.00

1.000

L S 

8,271.00000

0480 *Shoring (Area 2) 1.000

0.000

206-01782  
 

8,297.001.000

0.00

1.000

L S 

8,297.00000

0485 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

223.000

403-34751  
 

30,439.50223.000

30,439.50

223.000

TON 

136.50000

0490 Pile Tip 12.000

0.000

502-00460  
 

2,274.0012.000

0.00

12.000

EACH

189.50000

0495 *Steel Piling (HP 14x89) 590.000

0.000

502-11489  
 

56,640.00590.000

0.00

590.000

LF  

96.00000

0500 *Drilled Caisson (60 Inch) 157.370

0.000

503-00060  
 

136,439.79157.370

0.00

157.370

LF  

867.00000

0505 Concrete Slope and Ditch Paving (Reinforced) 83.340

0.000

507-00100  
 

34,502.7683.340

0.00

83.340

CY  

414.00000
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PCN: 18370-BID    ESTIMATE RUN 06/23/2016
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:19

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0510 *Waterproofing (Membrane) 0.000

1,430.000

515-00120  
 

21,450.001,430.000

21,450.00

1,430.000

SY  

15.00000

0515 Bridge Expansion Device (0-4 Inch) 88.000

0.000

518-01004  
 

24,200.0088.000

0.00

88.000

LF  

275.00000

0520 *Concrete Class D (Bridge) 628.990

0.000

601-03040  
 

303,802.17628.990

0.00

628.990

CY  

483.00000

0525 Precast Concrete Deck Panel (3 Inch) 661.250

0.000

601-25730  
 

63,480.00661.250

0.00

661.250

SY  

96.00000

0525 MATERIAL ALLOWANCE Precast Concrete Deck Panel (3 Inch) 0.000

0.000

0.000.000

0.00SY  

51.93000

0530 *Reinforcing Steel (Epoxy Coated) 145,115.963

0.000

602-00020  
 

174,139.16145,115.963

0.00

145,116.000

LB  

1.20000

0535 *Bridge Rail Type 7 696.000

0.000

606-10700  
 

59,856.00696.000

0.00

696.000

LF  

86.00000

0540 *Fence (Chain Link)(Special)(88 Inch) 642.000

0.000

607-53189  
 

93,090.00642.000

0.00

642.000

LF  

145.00000

0545 3 Inch Electrical Conduit 683.000

0.000

613-00300  
 

9,220.50683.000

0.00

683.000

LF  

13.50000

0550 Prestressed Concrete I (BT54) 1,665.000

0.000

618-00154  
 

499,500.001,665.000

0.00

1,665.000

LF  

300.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0550 MATERIAL ALLOWANCE BT 54 Girders 0.000

0.000

0.000.000

0.00LF  

126.99000

CAT 1,718,556.9851,889.501,718,560.22CURRENT AMT0300 $ $ $

CAT NO0301 RETAINING WALL 

0555 Structure Excavation 381.970

0.000

206-00000  
 

5,347.58381.970

0.00

382.000

CY  

14.00000

0560 Structure Backfill (Class 1) 354.600

0.000

206-00100  
 

9,574.20354.600

0.00

355.000

CY  

27.00000

0565 Structure Backfill (Class 2) 132.950

0.000

206-00200  
 

2,393.10132.950

0.00

133.000

CY  

18.00000

0570 *Concrete Class D (Wall) 173.000

0.000

601-03050  
 

89,614.00173.000

0.00

173.000

CY  

518.00000

0575 *Reinforcing Steel 18,516.702

0.000

602-00000  
 

16,665.0318,516.702

0.00

18,517.000

LB  

0.90000

0580 Geocomposite Drain without Pipe 130.550

0.000

605-83001  
 

1,892.98130.550

0.00

131.000

SY  

14.50000

CAT 125,486.890.00125,505.80CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0585 Field Office (Class 2) 1.000

0.000

620-00002  
 

27,915.001.000

0.00

1.000

EACH

27,915.00000

0590 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

26,827.001.000

0.00

1.000

EACH

26,827.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:19

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0595 Sanitary Facility 2.000

0.000

620-00020  
 

3,384.002.000

0.00

2.000

EACH

1,692.00000

CAT 58,126.000.0058,126.00CURRENT AMT0400 $ $ $

$ 3,492,555.92329,359.68$3,675,662.25$CURRENT AMTPROJECT TOTAL


